# Master Education LMS — Development Cost Proposal

**Date:** 2/21/2026
**Valid Until:** *Price valid for 2 weeks*

## Phase Breakdown

PHASE 1 — MVP

**Duration: 2 Weeks**

| | |
|---|---|
| Full Payment | **LKR 60,000** |
| **Advance Payment** | **LKR 20,000** |

Development begins after advance payment is received.

PHASE 2

**Duration: 2 Weeks**

| | |
|---|---|
| **Full Payment** | **LKR 50,000** |

PHASE 3

**Duration: 2 Weeks**

| | |
|---|---|
| **Full Payment** | **LKR 50,000** |

## Total Investment

| Phase | Duration | Amount |
|---|---|---|
| Phase 1 — MVP | 2 Weeks | LKR 60,000 |
| Phase 2 | 2 Weeks | LKR 50,000 |
| Phase 3 | 2 Weeks | LKR 50,000 |
| **Total** | **6 Weeks** | **LKR 160,000** |

## Payment Schedule

| Payment | When | Amount |
|---|---|---|
| Advance | Before Phase 1 starts | LKR 20,000 |
| Phase 1 Balance | On Phase 1 delivery | LKR 40,000 |
| Phase 2 | Before Phase 2 starts | LKR 50,000 |
| **Phase 3** | **Before Phase 3 starts** | **LKR 50,000** |

## Terms

- Price is valid for **2 weeks** from the date of this proposal
- Development of each phase begins only after payment is confirmed
- **6 months free maintenance** included after final delivery
- NO source code Sharing
- Third-party service costs (hosting, cloud storage, email) are billed separately and paid directly by the client

*For the full technical architecture and feature breakdown, refer to the attached Architecture Plan document.*

H.P.N.D.Madusanka
(Software Engineer)
(923314172V)
+94714557027